

Item	Value	Decide by Date	Priority Item as decided by SBC
Restore glass wall between K-4 Science and hallway.	\$20,631	6/1/20	X
Interior lite and built-in bench at K-4 Art Room.	\$18,456	6/1/20	X
Exterior sun control shades for classrooms.	\$244,620	6/1/20	X
New Auditorium divider	\$279,400	6/1/20	X
Keep granite curbing along plow edge of the road.	\$36,819	12/1/20	X
Install concrete pavement in front of Reed/Brooks as planned.	\$24,294	11/1/20	X
Install a concrete walkway up to the main entrance.	\$13,000	10/1/20	X
FFE & Technology Tier 1: Phone systems; essential technology infrastructure; partial replacement of furniture.	\$451,000	TBD	X
Theatrical rigging in the Auditorium.	\$86,009	6/1/20	X
Install 50% of planned bike paths/walkways	\$31,829	11/1/20	X
FFE & Technology Tier 2: More essential technology components and some additional furniture.	\$293,000	TBD	X
Install 50% of planned bike paths/walkways	\$31,829	11/1/20	X
Install concrete plaza in front of the Learning Commons/Dining Commons as planned.	\$57,000	10/1/20	X
Install concrete walkway behind the Learning Commons as planned.	\$37,171	10/1/20	X
Install concrete at the CASE entrance.	\$17,590	10/1/20	X
Install all planned playground equipment (was going to be cut by 50%).	\$155,312	12/31/20	X
Reinstate interior benches in the Reed-Brooks connector.	\$29,770	6/1/20	X
FFE & Technology Tier 2A: final installment of furniture replacement.	\$211,958	TBD	X
Plant new trees as planned.	\$37,624	10/1/20	X
<b>TOTAL</b>	<b>\$2,077,312</b>		
Eliminate new Auditorium seating	\$137,027		PRIVATE GIFT
Eliminate new Auditorium carpeting	\$96,096		PRIVATE GIFT
Eliminate new wood paneling at Auditorium stage	\$21,528		PRIVATE GIFT
Single-pour foundation @ new construction	\$251,400		Accepted VE Item
Install new casework instead of refurbishing existing	\$258,409		Accepted VE Item
Demolish modulares	\$272,000		Accepted VE Item