

FINAL VE/Alternates list for GMP

Updated 3/25/2020

	Value	Decide by Date
Value Engineering Items- Alterantes in Addendum 4		
Eliminate Glass wall and display cases between K-4 Science/Matloff Lab an Corridor	\$26,666	6/1/2020
Eliminate Interior lite, fire shutter and built-in bench at K-4 Art Room	\$11,291	6/1/2020
Eliminate Sun control devices/louvers at select locations	\$285,709	6/1/2020
Eliminate Theatrical rigging and draperies in the Auditorium (except for new rigging required for stage lighting)	\$91,013	6/1/2020
Eliminate wood benches at REED Corridor and at Dining Commons	\$24,666	6/1/2020
Replace granite curbing with precast concrete curbing	\$15,873	12/1/2020
Eliminate bike/walkway path around Smith parking lot	\$15,735	11/1/2020
Eliminate bike/walkway path around Brooks parking lot	\$15,735	11/1/2020
Reduce and replace concrete pavement in front of Reed/ Brooks with bituminous	\$9,435	11/1/2020
Replace concrete with seed @ Learning Commons/front courtyard	\$59,925	10/1/2020
Replace concrete with bituminous concrete @ Main entry walkway	\$13,799	10/1/2020
Replace concrete with bituminous concrete @ Learning Commons/back	\$7,552	10/1/2020
Replace concrete with bituminous concrete @ CASE entrance	\$2,645	10/1/2020
Reduce proposed new playground equipment by 50%	\$147,034	12/31/2020
Eliminate all proposed new trees (shrubs and seeding to remain)	\$56,084	10/1/2020
	\$783,162	
Scope Deletions- Addendum 4		
Single-pour foundation @ new construction foundation walls	\$251,400	
Install new casework instead of removal, storage and reinstall of existing	\$289,440	
Eliminate removal of modulars	\$287,825	
Eliminate PK-2 and 5-8 Literacy Resource room bookcases	\$32,327	
Replace porous pavement with bituminous along NW corner of site - portion of rear pathway	\$1,058	
Change phenolic soffits to DAFS	\$34,391	
	\$896,441	