

## REVITALIZATION OF THE LINCOLN SCHOOL

All meetings held at the  
**Hartwell Multipurpose Room at 7:00 PM**  
unless otherwise noted

### MEETINGS SCHEDULE AND AGENDAS

*January 9, 2020*

DATE	AGENDA
<b>Construction Administration Phase</b>	
March 18, 2020	BUILDING COMMITTEE MEETING Construction Update
April 15, 2020	BUILDING COMMITTEE MEETING Construction Update
May 13, 2020	BUILDING COMMITTEE MEETING Construction Update
June 17, 2020	BUILDING COMMITTEE MEETING Construction Update
July 15, 2020	BUILDING COMMITTEE MEETING Construction Update
August 12, 2020	BUILDING COMMITTEE MEETING Construction Update
September 16, 2020	BUILDING COMMITTEE MEETING Construction Update
October 14, 2020	BUILDING COMMITTEE MEETING Construction Update
November 18, 2020	BUILDING COMMITTEE MEETING Construction Update
December 16, 2020	BUILDING COMMITTEE MEETING Construction Update
January 13, 2021	BUILDING COMMITTEE MEETING Construction Update
February 10, 2021	BUILDING COMMITTEE MEETING Construction Update
March 10, 2021	BUILDING COMMITTEE MEETING Construction Update
April 14, 2021	BUILDING COMMITTEE MEETING Construction Update
May 12, 2021	BUILDING COMMITTEE MEETING Construction Update

## REVITALIZATION OF THE LINCOLN SCHOOL

All meetings held at the  
**Hartwell Multipurpose Room at 7:00 PM**  
unless otherwise noted

### MEETINGS SCHEDULE AND AGENDAS

*January 9, 2020*

DATE	AGENDA
<b>Construction Administration Phase</b>	
June 16, 2021	BUILDING COMMITTEE MEETING Construction Update
July 14, 2021	BUILDING COMMITTEE MEETING Construction Update
August 11, 2021	BUILDING COMMITTEE MEETING Construction Update
September 15, 2021	BUILDING COMMITTEE MEETING Construction Update
October 13, 2021	BUILDING COMMITTEE MEETING Construction Update
November 10, 2021	BUILDING COMMITTEE MEETING Construction Update
December 15, 2021	BUILDING COMMITTEE MEETING Construction Update
January 12, 2022	BUILDING COMMITTEE MEETING Construction Update
February 16, 2022	BUILDING COMMITTEE MEETING Construction Update
March 16, 2022	BUILDING COMMITTEE MEETING Construction Update
April 13, 2022	BUILDING COMMITTEE MEETING Construction Update
May 11, 2022	BUILDING COMMITTEE MEETING Construction Update
June 15, 2022	BUILDING COMMITTEE MEETING Construction Update
July 13, 2022	BUILDING COMMITTEE MEETING Construction Update
August 10, 2022	BUILDING COMMITTEE MEETING Construction Update

**REVITALIZATION OF THE LINCOLN SCHOOL**

All meetings held at the  
**Hartwell Multipurpose Room at 7:00 PM**  
unless otherwise noted

**MEETINGS SCHEDULE AND AGENDAS**

*January 9, 2020*

DATE	AGENDA
<b><i>Construction Administration Phase</i></b>	
September 14, 2022	BUILDING COMMITTEE MEETING
	Construction Update
	ADDITIONAL MEETINGS TO BE SCHEDULED

DRAFT